
CITY OF SANTA BARBARA WATERFRONT DEPARTMENT 
 
 MEMORANDUM 
 
Date:  January 18, 2018 
 
To:  Harbor Commission 
 
From:  Scott Riedman, Waterfront Director 
 
Subject: Facilities Management Report 
_____________________________________________________________________ 
 
MARINA ONE REPLACEMENT PROJECT – PHASE 8 
 
Bellingham Marine Industries (BMI) continues to make good progress on the final phase 
of the Marina One Replacement Project. Phase 8 includes the replacement of A, B, C, 
and D fingers. BMI began construction the first week of December, completing the 
replacement of B and C fingers by the end of the month. BMI is expected to complete D 
finger by the end of January and A finger by the end of February. Since this is the final 
phase of the project, BMI has become very efficient completing demolition, installation of 
docks, and connection of utilities in approximately three weeks for each finger. 
 
Upon completion of Phase 8, BMI will commence with the replacement of the domestic 
water system on Q, R, and S fingers. These docks were constructed as an addition to 
Marina One, A-P fingers, in 1998. All utilities were routed through the center of the docks 
in conduits. The fire water system had inaccessible leaks beginning several years ago, 
necessitating the relocation of the fire water system on the outside of the docks. The 
domestic water system recently had a leaky valve on Q finger that was patched but 
inaccessible for replacement. This leak appears to be an indication of pending failure 
similar to the fire water system. Therefore, staff has worked with BMI on slightly modified 
design to replace the water supply to the Marina One East restroom as well as Q, R, and 
S fingers. There have been very few change orders with the overall project and there are 
adequate funds to complete these repairs within the 5% change order authority approved 
for the Marina One Replacement Project. 
 
 
CHANNEL ISLANDS MARINE WILDLIFE INSTITUTE GANGWAY 
 
The Channel Islands Marine Wildlife Institute (CIMWI) is the organization authorized to 
conduct rescues of marine mammals and other marine wildlife. Staff is currently working 
on a lease with CIMWI to operate from the dock located on the south end of the Rock 
Groin, formerly occupied by the Marine Mammal Center (MMC). MMC installed the dock 
and gangway in the 1990s and although the dock was properly maintained, the gangway 
has fallen into disrepair and requires replacement. CIMWI cannot operate from the facility 
unless the gangway is replaced. 
 
Staff prepared specifications for a new gangway and put the project out to bid in 
November. Four bids were received with Trinity Construction submitting a low bid of 
$46,000. Trinity construction is an experienced construction company from the Big Bear 



Facilities Management Report 
January 18, 2018 
Page 2 

 
 
area. Trinity ordered a replacement gangway from Topper Industries with installation 
scheduled for the middle of January. Upon completion of lease negotiations and 
installation of the gangway, CIMWI will be able to operate from the existing dock 
facilitating the rescue of marine mammals out of Santa Barbara Harbor. 
 
 
 
Prepared by: Karl Treiberg, Waterfront Facilities Manager 


